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The Grant Street and Murphy Meadows Project included water main and sanitary sewer construction

extending into the east bound lane and west bound lane of 56th Street The original intentions had been

to patch the pavement for these utility lines in 56th Street During the progress of construction there
was an incident where the water line valves were exercised by the water utility One of the old water
mains to be abandoned with this project was capped and the valve closed but the valve box had not yet

been removed for final abandonment This valve was opened by accident and the line pressure blew

off the cap and caused heaving of backfill and fluidization of soils under the road bed of 56th Street It
was necessary to over excavate the area in 56th Street to correct the problems caused by the water main
blow off This caused further deterioration to 56th Street in the area of the intersection with Grant

Street

The condition of 56th Street was marginal prior to this project and signs had been signs limiting truck
traffic had been previously posted on this road The construction in Grant and Murphy Meadows
required a significant increase in heavy truck traffic on 56th Street This project required nearly

continuous loading of dirt out of the project area and stone into the project area along with numerous

concrete and asphalt trucks and heavy equipment Due to the high density development in the Grant

Street and Murphy Meadows Project Area the contractor had very limited options for a staging and
equipment storage area The Contractor was able to secure a staging and equipment site at the
southeast corner of 56th Street and Grant Street with an entrance from 56th Street This resulted in an

unavoidable increase in heavy equipment and heavy truck traffic on 56th Street which further
contributed to the deterioration of this road In order to minimize construction traffic on other marginal

neighborhood streets most heavy traffic was routed onto 56th Street which was the only reasonable
option

The construction required to perform contract requirements on Grant Street and in Murphy Meadows
accelerated the deterioration of 56th Street between S R 267 and Northfield Drive The improvements

proposed on
56th

Street are directly related to the Grant Street and Murphy Meadows Project


